



## Capacity with a pOsitive enviRonmEntal and societAL footprint: portS in the future era



### D.5.6: COREALIS LLs Interim Progress Report

Document Identification			
<b>Status</b>	Final	<b>Due Date</b>	30/05/2020
<b>Version</b>	1.0	<b>Submission Date</b>	25/06/2020
<b>Related WP</b>	WP5	<b>Document Reference</b>	D5.6
<b>Related Deliverable(s)</b>	D1.3, D5.1, D5.2, D5.3, D5.4, D5.5, D6.1	<b>Dissemination Level</b>	CO
<b>Lead Participant</b>	ICCS	<b>Document Type:</b>	R
<b>Contributors</b>	SEAB, MOSAIC, DYN, PCT, MARLO, ERICSSON, VPF, SGS, POA, CNIT, DELTARES, STEVECO, VTT	<b>Lead Author</b>	John Kanellopoulos
		<b>Reviewers</b>	VPF CNIT



---

## Executive Summary

---

This document aims to describe the progress of the LLs and their benchmarking tests, as well as the performance of the developed innovations that have been implemented.

Section 1 of the deliverable describes the purpose of the document, the intended readership and the relation of the current deliverable with other COREALIS deliverables completed so far.

In section 2, the Piraeus LL progress and the outputs of the benchmarking tests are presented, as well as the KPI measurements.

Section 3 describes the progress of the Valencia LL and the performance of innovation implemented during the benchmarking tests. Also, the KPI measurements are presented.

In section 4, the progress of the Antwerp LL is presented, along with the benchmarking tests and their results, as well as the performance of the developed innovations.

Section 5 presents the outputs of the benchmarking tests in Livorno LL, the current status and the next steps per innovation, as well as the performance assessment of the innovations that were tested.

In section 6, the progress of Haminkotka LL is presented, along with the innovation performance and the KPI measurements.

Finally, section 8 summarizes the main conclusions of the innovation performance during benchmarking tests implemented in the LLs.